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Duwamish document review schedule

This e-mail is to let you know that the Duwamish Food Web Model Technical Memorandum #3 will be
delayed. It will be submitted April 7. We still plan to have a discussion about this technical memorandum
at the April 24 stakeholder meetmg A revised document review schedule is attached. Feel free to call if

you have any questions.

Phase 2 2006 schedule for stakeholders.doc
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Duwamish Phase 2 Remedial Investigation/Feasibility Study 2006 Schedule

Updated March 20, 2006

Document Review/Final date
| Gastropod 2005 Results Tech Memo - Final February 2006
Porewater Data Report - Final March 2006
Food-web model approach tech memo # 3 -Draft 4/7/06 — 4/25/06
Sediment Transport Analysis Report - Final - Spring 2006
Preliminary Screening of Alternatives - Draft May 2006
2005 Fish Tissue Data Report - Final Spring 2006
Human Health Risk Assessment - Draft 8/4/06 — 9/1/06
.Subsurface Sediment Data Report - Final August 2006

Ecological Risk Assessment - Draft

9/1/06 — 10/2/06

Feasibility Study (FS) Work Plan - Draft

9/29/06 — 10/23/06

{ Phase 2 Remedial Investigation (R}) Report - Draft

6/1/07 — 6/29/07

Feasibility Study - Draft

11/30/07 — 1/4/08




